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1 Introduction 
CRPC is the Baton Rouge area's designated Metropolitan Planning Organization (MPO).  MPOs 
are designated for all urbanized areas having a population greater than 50,000 as identified by 
the U.S. Bureau of the Census.  The Unified Planning Work Program (UPWP) provides 
descriptive details for the Capital Region Planning Commission (CRPC) planning process for the 
State of Louisiana's fiscal year FY 2015 from July 1, 2014 to June 30, 2015.  This activity is 
required under federal law Moving Ahead for Progress in the 21st century (MAP-21) that 
continued the section of federal law (initially adopted in 1962) defining the responsibilities of a 
Metropolitan Planning Organization (MPO).  MAP-21 introduces national goals in seven areas:  

• Safety,  

• Infrastructure Condition,  

• Congestion Reduction,  

• System Reliability,  

• Freight Movement and Economic Vitality,  

• Environmental Sustainability, and 

• Reduced Project Deliver Delays. 

To achieve these goals, MAP-21 emphasizes a streamlined, performance-based, and multi-
modal approach to transportation planning and project implementation.  CRPC will work with 
Louisiana Department of Transportation and Development (LADOTD), local policy makers and 
stakeholders to establish local targets that will help achieve performance measures both at the 
local and national level. 

The UPWP serves as the document for identifying ways to carry out the continuing, cooperative 
and comprehensive transportation planning process in the Baton Rouge MPO area (BRMPO).  
An MPO is required to perform all planning tasks set forth in federal laws and regulations, many 
of which are conducted annually.  However, some tasks require more than one year to complete 
and are carried forward from one UPWP to the next.  To effectively identify all work tasks, CRPC 
prepares this UPWP with input from federal, state and local jurisdictions and transportation 
providers in the BRMPO region. 

The general goals of this work program are: 

• Evaluating completed functional planning efforts 

• Pursuing increased levels of implementation of planning studies 

• Coordinating and participating in planning activities such as the Transportation Plan and 
the Transportation Improvement Program 

• Incorporating performance measures in the planning process as required by MAP-21 

The thrust of this work program continues to be directed at the evaluation of completed functional 
planning elements, and increased levels of implementation and coordination activity, including 
program development and major refinements to the Transportation Plan.  Planning and 
management assistance continues to evolve from facility-based planning activities into 
comprehensive area-wide policies and objectives. 

The functional planning efforts of CRPC have become increasingly sophisticated, more 
technically involved, and more closely tied to implementation and funding.  The emphasis on 
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functional planning activities at the local level is continued in the FY 2015 Unified Planning Work 
Program (UPWP). 

Primarily a management tool for planning and coordination, the UPWP provides the basis for 
cataloging and integrating CRPC's activities into general categories.  This document delineates 
the programmatic and fiscal relationships essential for internal planning and programming of 
resources to achieve the stated goals.   

This year’s work program represents a continuation of the strategic planning process begun with 
last year’s work program. The focus continues to be on maintaining, improving, and utilizing the 
information resources collected by the MPO in the day-to-day transportation decision-making 
process.  In addition, it will continue to address the eight planning factors identified in SAFETEA-
LU that must be considered by MPOs in developing transportation plans and programs.  These 
factors remain unchanged under MAP-21 and are outlined below: 

1. Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency. 

2. Increase the safety of the transportation system for motorized and non-motorized users. 

3. Increase the security of the transportation system for motorized and non-motorized users. 

4. Increase the accessibility and mobility of people and for freight. 

5. Protect and enhance the environment, promote energy  conservation, improve the 
quality of life, and promote consistency between transportation improvements and State 
and local planned growth and economic development patterns. 

6. Enhance the integration and connectivity of the transportation system, across and 
between modes, for people and freight. 

7. Promote efficient system management and operation. 

8. Emphasize the preservation of the existing transportation system. 

The tables identifying how each UPWP task relates to the above eight planning factors is shown 
in Table 1. 

The UPWP is partially funded with federal transportation planning funds from Federal  Highway 
Administration (FHWA) and Federal Transit Administration (FTA).  The federal funds require a 
non-federal match.  The detailed funding breakdown by UPWP task and funding source is shown 
in Table 2.  The UPWP must be approved by CRPC's Transportation Policy Board and submitted 
to FHWA and FTA for approval.  If priorities change or additional funds become available, the 
UPWP will be amended anytime during the fiscal year.   
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Table 1. UPWP Tasks Relation to Planning Factors 
 

 
  

A-1 A-2 A-3 A-4 A-6 A-7 A-8 A-9 A-10 A-11 A-13 B-1 B-2 C-1 D-3 D-4 G-1 G-2 H-1 H-2 H-3

Support the economic vitality of the 
Urbanized Area

X X X X X X X X X X X X X X

Increase safety of the transportation 
system for motorized and non-motorized 
users

X X X X X X X X X X X X X X X X

Increase security of the transportation 
system X X X X X X X X X X X X X X

Increase accessibility and mobility 
options for people and freight X X X X X X X X X X X X X X

Protect and enhance the environment, 
and improve quality of life

X X X X X X X X X X X X X X X X X X X

Enhance integration and connectivity of 
the transportation system, across modes, 
for people and freight

X X X X X X X X X X X X X X X X

Promote efficient system management 
and operation X X X X X X X X X X X X X X X X X X X
Emphasize preservation of the existing 
transportation system X X X X X X X X X X X X X X

Planning Factors
UPWP Task Codes
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Table 2. FY 2015 UPWP Tasks by Funding Sources 

 

Task Code Task Name Total Funds FHWA PL
Carry 

Over PL
FTA 5307 FTA 5303

FTA 
TIGER

CMAQ
Bike/Ped 

Safety
HISPPEN

Local 
Match

A-1 Citizen Participation and Public Outreach 88,750 71,000 17,750

A-2 Congestion Management (Hwy) 112,500 90,000 22,500

A-3 Coordinated Human Services Transportation Plan 18,125 6,500 10,000 1,625

A-4 MPO Planning Progress and UPWP 82,500 66,000 16,500

A-6 Air Quality Environmental Planning 62,500 50,000 12,500

A-7 Regional ITS Architecture 67,500 54,000 13,500

A-8 Title VI Planning 27,500 22,000 5,500

A-9 Model Enhancement 65,000 52,000 13,000

A-10 Safety and Security Planning 62,500 50,000 12,500

A-11 Transportation Plans & Programs 346,975 21,580 256,000 69,395

A-13  Data Base Mapping 125,000 100,000 25,000

A Total 1,058,850 583,080 256,000 0 10,000 0 0 0 0 209,770
B-1  Land Use and S-E-E 168,750 51,000 84,000 33,750

B-2  Inventory and Performance Monitoring 380,869 75,000 229,695 76,174

B Total 549,619 126,000 313,695 0 0 0 0 0 0 109,924
C-1 Plan Reappraisal  (Hwy) 70,102 56,000 14,102

C Total 70,102 56,000 0 0 0 0 0 0 0 14,102
D-3 Technical Assistance (Hwy) 71,608 57,000 14,608

D-4 Technical Assistance (Transit) 484,187 240,470 151,170 92,547

D Total 555,794 57,000 0 240,470 151,170 0 0 0 0 107,154

G-1  Administration (Hwy) 34,509 28,000 6,509

G-2  Administration (transit) 11,913 9,530 2,383

G Total 46,422 28,000 0 9,530 0 0 0 0 0 8,892

H-1 Travel Demand Management/Rideshare 110,500 110,500 0

H-2 Bike/Pedestrian Safety 396,000 371,000 25,000

H-3 Regional State Highway Safety Plan Implementation 172,106 172,106 0

H Total 678,606 0 0 0 0 0 110,500 371,000 172,106 25,000

SP-1 Nicholson Corridor High-Capacity Transit System 2,760,000 1,760,000 1,000,000

G Total 2,760,000 0 0 0 0 1,760,000 0 0 0 1,000,000

Grand Total 5,719,394 850,080 569,695 250,000 161,170 1,760,000 110,500 371,000 172,106 1,474,842
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2 Planning Area 
The BRMPO study area shown in Figure 1 is based on the 2000 census urbanized area 
boundaries.  It is comprised of East Baton Rouge and portions of Ascension, Iberville, Livingston 
and West Baton Rouge Parishes.  Within the study area lies the municipalities of Baker, Baton 
Rouge, Brusly, City of Central, Denham Springs, Gonzales, Port Allen, Sorrento, Walker, and 
Zachary.   

EPA designated the five parish Baton Rouge area as non-attainment for ozone based on the 
2008 8-hr standard of 75 ppb.  Planning activities in the UPWP that addresses the air quality 
issues can be carried in the entire non-attainment area.   

Based on recent census data the five parish area has seen an increase in population from 
705,973 in 2000 to over 732,500 in 2010.  Special emphasis will be given to adjusting the 
urbanized planning area and the study area boundaries based on the 2010 U.S. Census 
boundaries.  By federal definition, BRMPO's planning area must at least include the 2010 
urbanized area (as defined by the U.S. Bureau of the Census) and the contiguous area that may 
reasonably be expected to become urbanized in the next 20 years. 

Table 3. Population change in five parish Baton Rouge non-attainment area 

 

 

Parish
2010 Census 
Population

2000 Census 
Population % Change

Ascension 107,215 76,627 39.9
East Baton Rouge 440,171 412,852 6.6
Iberville 33,387 33,320 0.2
Livingston 128,026 91,814 39.4
West Baton Rouge 23,788 21,601 10.1

Total 732,587 636,214 15.1
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Figure 1. Baton Rouge Metropolitan Planning Area  
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3 Organization and Management 
The Transportation Policy Committee (TPC), provides policy direction for  BRMPO.  The TPC is 
composed of chief elected officials from Baton Rouge, City of Central, Port Allen, Baker, Brusly, 
Zachary, Gonzales, Sorrento, Walker and Denham Springs and the Parishes of East Baton 
Rouge, West Baton Rouge, Ascension, and Livingston, in addition to members from LADOTD, 
the FHWA (non-voting member), CRPC, and the quasi-public Capital Area Transit System 
(CATS).  The Greater Baton Rouge Airport Commission is a creation of the East Baton Rouge 
City-Parish Government and is represented on the committee by the Mayor-President of East 
Baton Rouge Parish.  The detailed list of the TPC and other subcommittee members is also 
available on www.crpc-la.org. 

The Policy Committee also has several committees for which the CRPC staff provides 
administrative support and technical assistance.  Some of these committees have members who 
do not currently serve on the Policy Board but represent stakeholders in the community: 

Technical Advisory Committee (TAC) The Transportation Technical Advisory Committee 
membership is comprised of principally representatives of general purpose government who 
manage the day to day technical aspects of the transportation system infrastructure or their 
designee.  In order to broaden the base of technical expertise available to the committee, and 
meet Chapter I, Title 23 CFR Part 450 subpart C 450.306 (i), requirements of the membership of 
the TAC includes representatives from several affected transportation modes and community 
organizations.  The TAC, under the direction of the TPC, makes recommendations to the TPC for 
matters necessary to comply with the requirements of federal and state law. 

Bicycle and Pedestrian Advisory Committee (BPAC) The purpose of the Baton Rouge MPO 
Bicycle and Pedestrian Advisory Committee is to improve bicycling and pedestrian conditions for 
commuters, children and elderly, persons with disabilities and recreational bicyclists and walkers 
of the area.  In addition, the committee analyzes issues arising within the planning area from a 
bicycle and pedestrian perspective and make recommendations to the TAC and TPC.  This 
committee also promotes and reviews implementation of complete streets concepts for relevant 
projects.   

Coordinated Human Transportation Services Committee(CHTSC) The purpose of the Baton 
Rouge MPO Coordinated Human Services Transportation Planning Committee is to improve 
utilization of transit service resources and transit funding resources for commuters, elderly, 
persons with disabilities, persons with low income, rural area commuters and school system 
commuters of the area.  The goals of the Committee will be the same as those established in the 
Regional Major Transportation Plan.  In addition, the committee will analyze issues arising within 
the planning area from a coordinated mass transit perspective and make recommendations to the 
TAC and TPC.  

Freight Committee (FC) The purpose of the freight committee is to Understand and assess the 
needs of the Baton Rouge Urbanized Area regional freight community, identify opportunities to 
address safe and efficient future freight transportation expansion, further the region's  
understanding of freight movement/land use issues and implications, address the growing 
challenge of accommodating both passenger and freight activity on the same transportation 
system, including issues related to congestion and public safety concerns, and play a key role to 
inform decision-makers as to the need/rationale for land use strategies/initiatives and 
infrastructure to support efficient freight movement in the region. 

ITS Committee The purpose of the ITS committee to discuss any outstanding ITS issues, status 
of ITS projects, promote new ITS projects, and monitor regional ITS architecture.  It also provides 
a venue for personnel from different Traffic Management Centers (TMC's) to collaborate and 
create seamless communications among themselves. 
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Figure 2. CRPC Organization Chart  
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4 Task A-1: Citizen Participation and Public Outreach 
This task will address CRPC’s public participation plan that provides reasonable opportunities for 
interested parties to comment on the Metropolitan Tranportation Process as required by MAP-21 
and previous legislations. 

4.1 Objectives 

• To develop informational materials that support a cooperative planning process and 
 explain CRPC plans and activities in a concise and straight forward manner. 

• To increase both awareness and interest in transportation plans and the transportation 
 planning process using traditional and innovative approaches. 

• To provide frequent opportunities for interested parties from the private business 
 community, public officials, neighborhood organizations, the physically challenged and 
 other groups impacted by transportation plans to participate in the development of CRPC 
 transportation plans and to encourage public participation in transportation planning 
 activities at all levels. 

4.2 Previous Work/Accomplishments 

• Conducted workshops to educate the elected officials and public about MAP-21, federal 
 funding sources, and also the process to access these funds for local projects. 

• Disseminated timely information regarding the TIP amendments, TIP administrative 
 modifications, air quality issues, TAC and TPC meetings, Commission meetings and 
 other processes using breadth of communication strategies. 

• Assisted Capital Area Transit System (CATS) with public outreach activities during 2014 
 system expansion implementation.  

• Developed an online survey to gather information from the employees in the CRPC area 
 especially Downtown Baton Rouge about issues that inhibits from using Travel Demand 
 Management (TDM) options and also the possible actions that could encourage them to 
 use car pool, van pool and other TDM options. 

• Developed online survey to further reach out and gather input regarding the MTP update 
 from the public, representatives from local governments and non-profit organizations. 

• Conducted visioning meetings to gather input directly from the public regarding the MTP 
 2037 update. 

• Continued providing technical assistance to the public, local governments, businesses 
 and non-profit organizations as and when requested. 

• Developed and updated the Public Participation Plan. 

• Participated in various stakeholder and public meetings. 

• Utilized visualization techniques in CRPC's plans and also while disseminating 
 information to the public. 

4.3 Expected Work 
CRPC will 
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• Continue implementing community outreach and public participation guidelines 
 mentioned in the MPO's Public Participation Plan (PPP). 

• Extend CRPC's outreach using social media, electronic and paper comment forms, 
 electronic and paper newsletters, media releases, and appropriate innovative 
 participation techniques.  

• Publish newsletters that will be made easily accessible to the public using 
 methodologies mentioned in the PPP. 

• Develop easy to understand citizen's guide that helps the public better understand about 
 CRPC, Baton Rouge MPO, transportation and land use planning, federal grants and 
 environmental issues.   

• Conduct training/workshop to keep the local elected officials and various other members 
 informed about CRPC, MPO processes, Planning etc. 

• Delve the possibility of creating additional committees such as the Citizens Advisory 
 Committee (CAC), Complete Streets Advisory Committee (CSAC) and any other 
 committee that will add value to the transportation planning process. 

• Develop a comprehensive database of stakeholders that includes environmental justice, 
 neighborhood, non-profit, voluntary, and business organizations.  An effort will be made 
 to communicate and include as many stakeholders in the planning process. 

• Continue presenting information regarding the local transportation and environmental 
 issues at the MPO and CRPC meetings. 

4.4 Performance Measures 

• Number of website visits 

• Number of Likes/Visits on facebook and other social media 

• Number of document downloads from the website 

• Number of stakeholders in the comprehensive stakeholder database 

• Publication and dissemination of updated PPP, quarterly newsletters, citizen's guide and 
 MPO planning documents. 

4.5 Results/Products 

• Updated PPP 

• Quarterly Newsletters 

• Citizens Guide to MPO Processes and Transportation Planning  

• Stakeholder Database 

• Dissemination of information through website, social media and other traditional methods. 

• Possible new committees such as the CAC and CSAC. 

• Public notices regarding CRPC meetings  
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4.6 Funding Summary 

   

Fuding Source Amount ($)
FHWA PL 71,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 17,750
Total Funds 88,750
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5 Task A-2: Congestion Management Process 
The purpose of this task is to use a systemic approach collaboratively developed and 
implemented through out the BRMPO region to ensure safe and effective management and 
operations of new and existing transportation facilities through use of demand reduction and 
operational management strategies. 

5.1 Objectives 

• To develop and encourage Travel Demand Management (TDM) and Transportation 
 System Management (TSM) strategies to provide alternatives to single occupancy 
 vehicle (SOV) users in order to save energy (fuel) and money, improve air quality, and 
 reduce peak period congestion. 

• To promote and implement advanced traveler information system in order to influence 
 traveler behavior and reduce the number and size of bottlenecks especially during peak 
 hours. 

• To develop and maintain a data driven Congestion Management  Process (CMP) that 
 promotes multimodal system performance measures and strategies that can be reflected 
 in the Metropolitan Transportation Plan (MTP) and Transportation Improvement 
 Program (TIP). 

5.2 Previous Work/Accomplishments 

• Procured travel time data for 2011 and 2012 and also the software to analyze congestion, 
 travel time index, and planning time index.  Analyzed the data to identify the congested 
 segments, temporal profiles, and other congestion parameters. 

• Initiated work to update the CMP process and document.  The current CMP document 
 was developed in 2010 using the regional travel demand model as the tool to identify the 
 congestion and delay. 

• Developed an online survey to gather information from the employees in the capital 
 region especially Downtown Baton Rouge about issues that prevented them from using 
 Travel Demand Management (TDM) options and also the possible changes that might 
 encourage them to use commute alternatives such as carpooling, vanpooling, public 
 transit, bicycling, walking, flexible work hour programs and telecommuting. 

• Assisted CATS in implementing the system expansion and promoting the use of public 
 transit to attract both riders of need and choice, and thereby reducing travel demand on 
 congested highways.   

• Actively engaged  Bicycle and Pedestrian Committee and coordinated with other non-
 profit entities such as Downtown Development District (DDD), Bike BR etc. to discuss 
 and promote bike and pedestrian projects, encourage the use of bike and pedestrian 
 modes of travel and also advocate and promote about bike and pedestrian safety. 

• Supported and encouraged traffic operational improvements to smoothen traffic flows, 
 eliminate bottle necks, and mitigate congestion.  A series of signal synchronization 
 projects (Phases I through IV) were implemented on major congested corridors and 
 phases V and VI will be implemented in the near future. 

• Developed an ITS deployment plan and played a critical role in the construction of 
 Advanced traffic Management Center (ATMC) in Baton Rouge.  Fire, Police, EMS911, 
 Emergency Medical Services, Office of Emergency Preparedness and traffic Control 
 operations personnel are housed in this facility.  This facility serves as the central point of 
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 operations for: freeway management, incident management, emergency management, 
 and information processing and exchange activities.  Updated the regional ITS 
 architecture document in 2006 with assistance from LADOTD. 

• Supported and promoted LADOTD Intelligent Transportation System (ITS) initiatives and 
 Advanced Traveler Information Strategies such as the ramp metering, cameras to 
 monitor traffic on the interstate, DOTD 511 system, WayToGeaux smart phone 
 application etc. 

• Formed a Freight Committee to discuss the status and address issues related to safety, 
 security and mobility of freight in the region. 

• Staff attended workshops, conferences and training to improve efficiency and skills for 
 performing this task. 

5.3 Expected Work 
CRPC will 

• Reinvigorate and revamp the Travel Demand Management (TDM) program in the 
 BRMPO area as explained in the TDM proposal for FY 2014.  CRPC intends to focus on 
 the "Commuter Travel" side of TDM for this Year's Program using a four phase 
 strategic implementation approach. 

o Phase I: Data Collection 

o Phase II: TDM Implementation Strategies 

o Phase III: Outreach Strategies (Marketing Plan) 

o Phase IV: Monitoring/Reporting  

• Continue to analyze the procured travel time data to produce details including but not 
 limited to the following:  

o Average historic speed and total travel time by travel direction, by month, day of 
week and time period based upon user-selected segment, corridor or network.  

o Average historic daily speed profile by travel direction and day of week for a user-
selected segment, corridor or network.  

o Mapping of average historic speed data set.  

o Calculate travel time statistics for a designated segment, corridor or network, such as 
Travel Time Index, total delay, average delay per commuter, etc. 

• Continue updating the existing model based to a data driven CMP using the data 
 collected through the above mentioned process and efforts.  Crash data, functional 
 classification, TDM strategies and other pertaining available data will also be utilized in 
 prioritizing the congested segments and  identifying implementation strategies and 
 performance measures. 

• Continue facilitating the Bicycle and Pedestrian Committee meetings, encourage the use 
 of bike and pedestrian modes of travel and also advocate and promote about bike and 
 pedestrian safety.   

• Continue facilitating the Freight Committee meetings and encourage participation of 
 various freight mode agencies to support regional freight studies/initiatives that 
 improves mobility, safety and security of freight movement in the region. 

• Continue to facilitate the ITS committee meetings, support and promote regional ITS 
 projects and coordinate with LADOTD to update the regional ITS architecture. 
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• Attend, if available, workshops, conferences and training to improve efficiency and skills 
 under this work program task. 

5.4 Performance Measures 

• Number of proposed TDM activities implemented  

• Updated CMP 

• Number of meetings of the Bike and Pedestrian, Freight and ITS committees 

5.5 Results/Products 

• Congestion Analysis Reports and Maps  

• Updated CMP 

• Implementation of TDM Strategies 

• Facilitation of the appropriate committee meetings 

5.6 Funding Summary 

 

Fuding Source Amount ($)
FHWA PL 90,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 22,500
Total Funds 112,500
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6 Task A-3: Coordinated Public Transit Human Services 
The purpose of this task is to address the Coordinated Public Transit Human Services 
Transportation Plan as required by MAP-21 and foster coordination and communication among 
all the transit providers in the region. 

6.1 Objectives 

• To develop and maintain a Coordinated Public Transit Human Services Transportation 
 Plan through a process that includes  representatives of public, private, and non-profit 
 transportation and human services providers, as well as the public. 

6.2 Previous Work/Accomplishments 

• Organized Human Services Transportation Coordination meetings and workshops to 

o Provide information on the Human Services Transportation Coordination process 

o Identify need for coordination  

o Identify challenges to coordination  

o Provide the tools and information needed to facilitate the continued development of 
the Regional Coordination Plan. 

• Developed a Coordinated Public Transit Human  Services Transportation Plan in 2007 
 and updated it in 2010. 

• Formed Coordinated Public Transit Human Services Transportation steering committee 
 and working group and conducted regular meetings since 2007. 

• Conducted survey of all the participants using the "Framework of Action Self-Assessment 
 Tool". 

6.3 Expected Work 
CRPC will 

• Continue quarterly meetings with the human services agencies that provide or have 
 clients that need transportation services in the Baton Rouge Area. 

• Collect information on transportation services, maintain and update the regional 
 transportation coordination plan. 

• Providing input to the statewide selection process for 5310, 5311, 5316 and 5317 
 funding.     

• Utilize planning efforts from task D-4 for transit and special transportation efforts. 

6.4 Performance Measures 

• Quarterly Coordinated Public Transit Human Services Transportation working group 
 meetings. 

• Updated elderly population, families below poverty and disabled population maps.  



Unified Planning Work Program 2015 

 
16 

 

6.5 Results/Products 

• Updated information on transportation services that are being provided in the Baton 
 Rouge area 

• Updated Coordinated Human Services Transportation Plan 

• Quarterly Coordinated Human Services Transportation meetings 

• Administer a call for proposals on Job Access / Reverse Commute and New Freedom 
 projects 

• Input to the statewide selection process for 5310, 5311, 5316 and 5317 funding 

6.6 Funding Summary 

 

Fuding Source Amount ($)
FHWA PL 6,500
CARRY OVER PL 0
FTA 5307 0
FTA 5303 10,000
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 1,625
Total Funds 18,125
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7 Task A-4: MPO Planning Progress and UPWP 
This task addresses periodic reviews, changes, and progress on the short range planning 
process and changes to the Unified Planning Work Program (UPWP) as required by MAP-21 and 
the previous legislations. 

7.1 Objectives 

• To conduct short range transportation and transportation-related  planning activities with 
 short-term and implementation focus, including the development and administration of 
 Transportation Improvement Program (TIP) and the UPWP. 

• To keep the Transportation Policy Committee (TPC), the Technical Advisory Committee 
 (TAC), other committees and the public informed about the status of short range planning 
 activities.  

7.2 Previous Work/Accomplishments 

• Developed and updated the project selection process for STP>200K funded projects in 
 cooperation with TAC, TPC and the public. 

• Conducted an open and competitive call for STP>200K funded projects in 2012 and 2013 
 and incorporated the selected projects into the TIP.  

• Maintained the TIP through administrative modifications and technical amendments 
 following and conforming to the applicable guidance of MAP-21, SAFETEA-LU and 
 earlier legislations. 

• Developed the required list of annual list of federally-funded obligated projects and 
 submitted them to LADOTD, FHWA and FTA. 

• Prepared GIS and electronic database of TIP project information and published the same 
 as web-based interactive maps. 

• Developed, refined and administered UPWP annually. 

• Conducted regular meetings of the TAC, TPC, BPAC, ITS, FC to keep them informed 
 about the short range planning progress. 

• Provided technical assistance to Capital Area Transit System (CATS) in implementation 
 of various short range activities as described under UPWP Task D4. 

• Published information and documents pertaining to the short range planning activities, 
 and solicited input from the public and respective committees.  

• Staff attended workshops, conferences and training to improve efficiency and skills for 
 performing this task. 

7.3 Expected Work 
CRPC will 

• Evaluate the STP>200K project selection process and update it as needed with input 
 from the TAC.    

• Issue annual call for STP>200K projects, review and analyze the project submittals, 
 facilitate TAC working group meetings, submit the selected projects to LADOTD and 
 incorporate the approved projects to the TIP. 



Unified Planning Work Program 2015 

 
18 

 

• Continue to monitor and maintain the current TIP and coordinate with ongoing local 
 comprehensive planning efforts. 

• Develop, refine and administer UPWP, related federal grants and third party contracts. 

• Continue to conduct TAC, TPC and other committee meetings, keep them informed 
 about the status of short range planning activities, solicit their input and incorporate their 
 recommendations in the planning process. 

• Prepare TIP self certification document for internal purposes to document how the TIP 
 projects address the MAP-21 planning factors and monitor performance measures. 

• Analyze and prepare Environmental Justice (EJ) profile of the TIP and other planning 
 activities to monitor proportional distribution of benefits and address any identified 
 issues/concerns. 

• Continue to support and provide technical assistance to CATS and other public transit 
 agencies. 

• Develop annual list of federally-funded obligated highway and transit projects. 

• Continue to maintain the GIS and electronic database of the TIP projects and information 
 and publish them on CRPC's website. 

7.4 Performance Measures 

• Implementation of the STP>200K project selection process 

• Updated TIP and UPWP that conforms to federal, state and local requirements 

• Documentation of annual list of federally-funded obligated projects 

7.5 Results/Products 

• Updated TIP and UPWP documents 

• TIP self certification document 

• Annual List of Federally-Funded Obligated Projects 

• GIS and electronic database of TIP projects and information 

• Regular meetings of TAC, TPC, BPAC, ITS and FC   

• Coordination with public, stakeholder groups and other partners and incorporation of their 
 input in short range planning process  
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7.6 Funding Summary 

  

Fuding Source Amount ($)
FHWA PL 66,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 16,500
Total Funds 82,500



Unified Planning Work Program 2015 

 
20 

 

8 Task A-6: Clean Air 
This task addresses Federal requirements of 23 USC. 134(h)(1)(E) to protect and enhance the 
environment, and promote consistency between transportation improvements, and state and local 
planned growth and economic development patterns. 

8.1 Objectives 

• To monitor the transportation planning activities and ensure that such activities do not 
 deteriorate the air quality in the five parish non-attainment area. 

• To keep the public especially those with vulnerable health conditions informed about air 
 quality through extensive proactive outreach activities. 

• To promote use of alternative clean fuels. 

• To reduce the number of Single Occupancy Vehicles (SOV) by promoting alternative 
 modes of travel 

8.2 Previous Work/Accomplishments 

• Assisted local governments and CATS by preparing air quality reports to support their 
 CMAQ project applications in 2014 and also in 2012.  Staff used EPA's MOVES 2010b 
 model for analyses in 2014.  CRPC has performed project level air quality analyses and 
 reports since the 90's. 

• Developed an online survey to gather information from the employees in the capital 
 region especially Downtown Baton Rouge about issues that inhibits from using Travel 
 Demand Management (TDM) options and also the possible actions that could encourage 
 them to use car pool, van pool and other TDM options. 

• Coordinated with Louisiana Clean Fuels (LCF) to jointly kick off EPA 's School Flag and 
 also anti-idling programs.  CRPC also sponsored natural gas round table conference 
 organized by LCF.  The purpose of the conference is to bridge the gap between 
 infrastructure and demand by fostering discussion between natural gas providers and 
 existing and potential users.  

• Coordinated with LCF, Re-Development Authority (RDA), CATS and local Governments 
 to promote use of alternative fuels and develop strategic vision in the CRPC region. 

• Analyzed 2011 and 2012 travel time data to develop the temporal profile that is 
 reflective of the traffic conditions in the Baton Rouge Non-Attainment Area. 

• Coordinated with Downtown Development District (DDD) and other not-for-profit groups 
 to promote alternative modes of transportation.  Staff facilitated and participated in 
 discussions to identify the locations and funding for installation of end of  trip facilities 
 such as the bike racks in the DDD area.  

• Performed air quality conformity analysis MTP 2037 update.  CRPC has performed 
 conformity analyses on all the Plans since the 90's.  

• Conducted air quality interagency meetings to address project level air quality and MTP 
 2037 update conformity analysis issues. 

• Monitored new air quality regulations and presented the information at CRPC meetings 
 and on the website. 

• Regularly monitored changes to the MTP and TIP in order to avoid violations to the 
 conformity document. 
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• Supported regional air quality planning initiatives such as the Ozone and PM Advance 
 programs and efforts to identify, quantify, evaluate, implement and track on-road mobile 
 measures to reduce Ozone precursors and Particulate Matter. 

• Supported and provided technical assistance to the Baton Rouge Clean Air Coalition 
 (BRCAC) and LCF. 

• Researched and familiarized with Environmental Protection Agency's (EPA) new mobile 
 source emissions modeling software MOVES. 

• Staff attended workshops, conferences and training to improve efficiency and skills for 
 performing this task. 

8.3 Expected Work 
CRPC will 

• Continue to monitor changes in the MTP and TIP.  CRPC will coordinate interagency 
 meetings if the proposed changes violate the current conformity determination and take 
 necessary action.  Any such changes will only be made to the TIP or MTP after obtaining 
 approval from FHWA and EPA.    

• Continue to implement public education/outreach on air quality issues especially relating 
 to transportation.  This may include presentation, media events, seminars, conferences, 
 and informational/promotional materials. 

• Continue supporting regional air quality planning initiatives such as the Ozone Advance 
 and PM Advance programs. 

• Provide technical assistance to the local governments in quantifying emissions using the 
 MOVES model and preparing air quality reports. 

• Monitor, analyze and comment on regulatory developments at the federal, state and local 
 level related to transportation air quality and report to the affected entities regarding 
 impacts to planning activities. 

• Collaborate and partner with BRCAC and LCF to promote regional clean air 
 activities. 

• Reinvigorate and revamp the Travel Demand Management (TDM) program in the 
 BRMPO area as explained in the TDM proposal for FY 2014.  CRPC intends to focus on 
 the "Commuter Travel" side of TDM for this Year's Program using a four phase 
 strategic implementation approach. 

o Phase I: Data Collection 

o Phase II: TDM Implementation Strategies 

o Phase III: Outreach Strategies (Marketing Plan) 

o Phase IV: Monitoring/Reporting  

• Provide assistance/information to Louisiana Department of Environmental Quality 
 (LDEQ), if required, regarding the emission reduction potential of Transportation Control 
 Measures (TCM) and Travel Demand Management (TDM) activities related to criteria 
 pollutants and their precursors. 

• Coordinate and conduct air quality education, outreach and support programs that inform 
 schools about EPA's school flag program and encourage them to take actions to protect 
 the health of students, especially those with asthma.   
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• Attend workshops, conferences and training to improve efficiency and skills for 
 performing this task. 

8.4 Performance Measures 

• Number of meetings with regional environmental partners 

• Implementation of effective TDM strategies 

• Number of schools that were contacted regarding the EPA school flag program 

• Implementation of MOVES model for air quality analyses 

• Gallons of natural gas used in the Baton Rouge non-attainment area 

• Quantification of annual emission benefits 

8.5 Results/Products 

• Implementation of TDM strategies 

• Air Quality analyses and reports using MOVES emission inventory model 

• Education and outreach regarding air quality issues 

• Educating local schools regarding EPA's school flag program 

• Meetings with interagency and other regional environmental partners  

8.6 Funding Summary 

   

Fuding Source Amount ($)
FHWA PL 50,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 12,500
Total Funds 62,500
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9 Task A-7: Intelligent Transportation System (ITS) 
The purpose of this task is to develop, maintain and enhance regional Intelligent Transportation 
System (ITS) activities  to improve efficiency of the transportation network, public transit, 
emergency response, safety and security in the Baton Rouge MPO region. 

9.1 Objectives 

• To update and maintain the regional ITS architecture to ensure that ITS technologies are 
 deployed in manner that will allow for communication, interoperability, and compatibility 
 amongst systems and entities. 

• To improve coordination among emergency response agencies, LADOTD, ATMC and 
 other partners through incident management team meetings. 

• To pursue advance data collection efforts to develop a data driven Congestion 
 Management Process (CMP), check the performance of existing transportation system, 
 and propose feasible strategies to improve the system performance. 

• To continue providing technical assistance to Capital Area Transit System (CATS) in 
 enhancing the Automatic Vehicle Location (AVL) and implementing other transit ITS 
 technologies to improve the performance, reliability, safety and security of the public 
 transit system. 

9.2 Previous Work/Accomplishments 

• Participated in regional ITS architecture update  stakeholder meetings to provide input 
 and develop vision to build an efficient regional ITS system. 

• Procured travel time data and analyzed the data  to check the performance of existing 
 transportation system, and propose feasible strategies to improve the system 
 performance. 

• Preliminary Implementation Plan and Early Deployment Study for Intelligent 
 Transportation Systems in the Baton Rouge MPO area were first developed in 1999.  The 
 regional ITS architecture was last updated in 2006 and is currently being updated under 
 LADOTD's statewide ITS engineering and design contract.     

• CRPC initiated and coordinated the Incident Management (IM) team meetings to foster 
 coordination among various emergency response agencies and improve incident 
 management and clearance in the Baton Rouge MPO area. The IM team meetings are 
 currently being conducted as part of LADOTD's statewide contract and CRPC actively 
 participates in these meetings. 

• Provided technical assistance to CATS in implementing the Automatic Vehicle 
 Location (AVL) technology to help the transit agency and users to  

o Accurately track the location of the bus,  
o Automatically count the passengers getting on and off the bus,  
o Automatically announce the upcoming stops, and  
o Improve performance of the transit system 

• Staff met with FHWA to discuss the role and responsibilities of MPO in the regional ITS 
 activities, status of the Statewide ITS architecture update project, Turbo Architecture and 
 other ITS related activities.  
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• Presented and promoted DOTD's Advanced Traveler Information System initiatives 
 (WayToGeaux Smart Phone Application) at TAC & TPC and also CRPC commission 
 meetings.  

• Coordinated the process to update and renew the cooperative endeavor agreement 
 among City/Parish of Baton Rouge, LADOTD and FHWA for the Advance Traffic 
 Management Center and Emergency Operations Center (ATM-EOC).  

9.3 Expected Work 
CRPC will 

• Continue to participate in the IM team meetings and coordinate IM/ITS activities with 
 representatives from local and state law enforcement, emergency response agencies, 
 LAODTD, FHWA, Louisiana Motor Transport Association (LMTA), Motorist Assistance 
 Patrol (MAP), and other relevant entities to improve incident response and clearance 
 times, and implement effective proactive counter measures.    

• Coordinate with LADOTD ITS Division staff, the regional Federal Highway (FHWA) ITS 
 representative, the City of Baton Rouge, and the consultants to provide significant input 
 to the regional architecture development process  by identifying regional stakeholders, 
 existing ITS assets and planned ITS-related projects. 

• Continue to provide technical support to CATS in enhancing and expanding the 
 Automatic Vehicle Location (AVL) system and implementing other transit ITS 
 technologies to improve the performance, reliability, safety and security of the public 
 transit users and system. 

• Develop a plan of action in coordination and consultation with LADOTD ITS Division staff, 
 the regional Federal Highway (FHWA) ITS representative, the City of Baton Rouge, and 
 the consultants to utilize data from the Baton Rouge and the sate ATMC's for 
 performance monitoring and planning activities.   

• Continue to analyze the travel time data to check the performance of existing 
 transportation system, and propose feasible strategies to improve the system 
 performance. 

• Support the efforts for establishing phase II of Intelligent Transportation Systems (ITS) 
 Lab at LTRC.  The purpose of the lab is to develop and demonstrate procedures that 
 successfully transform existing ITS data into useful information, and then pass the 
 procedures on to agencies in order to apply them on a routine.   

• Pursue the use of Advanced Traveler Information Systems (ATIS) as a Travel Demand 
 Management (TDM) strategy in order to improve the regional mobility by providing real 
 time traffic and incident information to travelers to make alternative route/mode choice 
 decisions. 

• Conduct ITS committee meetings to discuss any outstanding ITS issues, status of ITS 
 projects, and promote new ITS projects. 

• Attend, if available, workshops, conferences and training to improve efficiency and skills 
 under this work program task. 

9.4 Performance Measures 

• Number of Incident Management meetings attended 

• Action Plan to utilize ATMC Data 

• Improvements to CATS AVL system 
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9.5 Results/Products 

• Process to utilize the data from ATMC for planning purposes 

• Technical assistance to CATS for implementation of transit ITS technologies 

• ITS Team Meetings 

9.6 Funding Summary 

 
  

Fuding Source Amount ($)
FHWA PL 54,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 13,500
Total Funds 67,500
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10 Task A-8: Title VI Planning 
This task ensures that no person will, on the grounds of race, color, national origin, income, 
gender, age, and disability, as provided by Title VI of the Civil Rights Act of 1964 and the Civil 
Rights Restoration Act of 1987 (PL 100.259), be excluded from participation in, be denied the 
benefits of, or be otherwise subjected to discrimination under any program or activity. 

10.1 Objectives 

• Comply with the public involvement and environmental justice requirements of the 
 Federal and State regulations. 

• Avoid, minimize or mitigate disproportionately high and adverse human health and 
 environmental effects, including social and economic effects, on minority and low-income 
 populations. 

• Provide specific opportunities for local citizens and citizen-based organizations to discuss 
 their views and provide input on  the subject areas addressed in plans, projects or polices 
 of CRPC. 

• Ensure full and fair participation by all potentially affected communities in the 
 transportation decision-making process. 

• Inform and educate citizens and other interested parties about ongoing CRPC and MPO 
 planning activities and their potential role in those activities. 

10.2 Previous Work/Accomplishments 

• Developed a Title VI plan in 2009 and updated it annually during the subsequent years. 

• Implemented the provisions documented in the Title VI plan. 

• Prepared annual Title VI report detailing the accomplishments made and submitted it 
 LADOTD. 

• Relocated the TAC and TPC meetings from Bluebonnet Public Library to BREC 
 headquarters on Florida Boulevard and all CRPC meetings are held in accessible 
 locations.   

• Provisions were made to accommodate disadvantaged community and Title VI/ADA 
 for all the CRPC meetings and a Title VI/ADA notice is included with all the meeting 
 invites. 

• Developed and embedded web-based subscription and complaints form on CRPC's 
 website. 

• Evaluated the CRPC building and facilities for compliance with ADA requirements and 
 made suggested improvements to accommodate citizens with disabilities.  

• Assisted CATS in performing equity analysis for existing and proposed routes. 

• Developed and maintained a viable Disadvantaged Business Enterprise (DBE) program 
 in coordination with CATS 

• Attended Title VI training, workshops and conferences whenever available and feasible. 
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10.3 Expected Work 
CRPC will 

• Maintain, update and use CRPC's database of interested citizens and businesses in 
 Environmental Justice (EJ) areas to facilitate effective outreach to EJ populations.    

• Monitor, evaluate and implement EJ and Title VI compliance guidance and requirements 
 for all BRMPO plans, programs and activities. 

• Continue to update the Title VI plan as needed and required. 

• Continue to prepare annual Title VI performance reports. 

• Participate in regional initiatives to broaden the discussion and understanding of 
 transportation's impact on disadvantaged citizens and identify possible ways to minimize, 
 avoid or mitigate potential disproportionate adverse impacts on them. 

• Continue to hold all the meetings at accessible locations to disadvantaged citizens. 

• Continue to accommodate disadvantaged citizens at all the meetings and  also include 
 support information with all the meeting notices. 

• Develop easy to understand citizens guide to transportation planning as described under 
 Task A1 and ensure that it is disseminated to disadvantaged citizens and to citizens in EJ 
 areas. 

• Continue to enhance Title VI/ADA expertise by attending webinars, seminars, training 
 sessions and conferences. 

• Coordinate with CATS to support and maintain their DBE program. 

• Develop process for addressing DBE participation in collaboration with LADOTD.  

• Collect, analyze and update data on population, housing, employment and other 
 demographics and prepare maps depicting distribution of EJ and ADA citizens.   

• Perform Limited English Proficiency (LEP) analysis to understand the LEP demographic 
 composition and distribution in the BRMPO area and assess the need to develop and 
 implement a LEP plan. 

10.4 Performance Measures 

• Updated Title VI/Environmental Justice/ADA database 

• Annual Title VI performance report 

• Completion and dissemination of citizens guide 

• Increased outreach targeting disadvantaged population 

10.5 Results/Products 

• Updated Title VI Plan 

• Annual Title VI Report 

• Updated data and maps of disadvantaged population demographics 

• LEP analysis 

• Citizens guide to transportation planning    
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• Education and outreach targeting disadvantaged population 

10.6 Funding Summary 

 

  

Fuding Source Amount ($)
FHWA PL 22,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 5,500
Total Funds 27,500
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11 Task A-9: Model Enhancement 
The purpose of this task is to continue to review and analyze existing travel demand and air 
quality models in order to determine feasible enhancements to the modeling procedures that are 
used in Baton Rouge MPO study area. 

11.1 Objectives 

• To conduct demographic analysis to determine both the baseline and future land use 
 and economic development patterns in the Baton Rouge MPO study area and use the 
 results of  this analysis  in developing or refining the regional travel demand model. 

• To refine in-house model run capabilities and research the state of the art practice in 
 travel demand modeling and the capabilities to simulate interaction of land use and 
 regional transportation system. 

• To refine in-house model run capabilities and research the state of the art practice in 
 air quality modeling and the capabilities to simulate interaction of proposed transportation 
 improvements and air quality. 

• To perform air quality, regional travel demand, and micro simulation model runs for 
 existing and future projects as requested. 

11.2 Previous Work/Accomplishments 

• Development and Calibration of the Baton Rouge MPO Metropolitan Transportation 
 Model starting in 1992.     

• The following are some of the tasks that were implemented during the MTP 2037 plan 
 and model update.:   

o Completed the 2010 base year data on population, employment, traffic counts, 
roadway and transit networks leading to the development of 2010 base year model.    

o Hosted agency consultation and visioning meetings to reach out to BRMPO members 
and public to review the base year population and employment data and also gather 
input about their vision of growth inside the BRMPO study area.  Future year data 
variables were forecasted using the input from the member governments and various 
available public and commercial data sources.  

o Refined the Traffic Analysis Zone (TAZ) structure, developed the base and future 
year networks and calibrated the model. 

o Modeled test scenarios and developed a proposed staged MTP 2037. 

• Performed regional travel demand model runs and provided technical support for various 
 projects including but not limited to: 

o Nicholson Dr Widening 

o LA 408 (Hooper Rd) Widening and Extension 

o Jones Creek Extension 

o LA 70 Widening 

o I-10 (LA 415 to Essen lane) Traffic Flow Improvements 

o Ascension-Livingston Parkway 

o I-10/LA 1 Connector Study 
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o Government Street (I-110 - Jefferson Hwy) Complete Streets 

o LA 64 Mobility Improvements  

o I-12 @ Essen Lane West Bound Off-Ramp 

o LA 415 and LA 73 Corridor Studies  

• Performed air quality analysis and prepared reports for Capital Area Transit System's 
 (CATS) CNG and service expansion projects, East Baton Rouge's signal synchronization 
 project phase VI and West Baton Rouge's multi-use trails project during the 2012 
 LADOTD CMAQ call for projects.  CRPC has performed project level air quality 
 analyses and reports since the 90's. 

• Provided technical support to the Air Quality Interagency Committee members in 
 reviewing, analyzing and troubleshooting MOBILE6.2 vehicle registration input data 

• Researched and Initiated development of model-user agreement document in 
 coordination with FHWA to ensure quality control and consistency in regional travel 
 demand runs.   

• Attended training, workshops and conferences to enhance modeling skills. 

11.3 Expected Work 
CRPC will 

• Continue to update databases of regional growth and transportation networks for the 
 preparation of future MTP updates and amendments associated for the existing MTP.  

• Continue to refine in-house model run capabilities and research the state of the art 
 practice in travel demand modeling and the capabilities to simulate interaction of land use 
 and regional transportation system. 

• Continue to refine in-house model run capabilities and research the state of the art 
 practice in air quality modeling and the capabilities to simulate interaction of proposed 
 transportation improvements and air quality. 

• Perform regional travel demand model runs for alternative or sub-area analysis as 
 requested. 

• Perform air quality analysis and quantify emission benefits for projects as requested.  
 CRPC staff will try to keep track of other projects/efforts being implemented in region
 and quantify air quality emission reductions for applicable projects. 

• Research and prepare a transition plan to transition from the current air quality 
 MOBILE6.2 to MOVES.  Staff will coordinate with the Air Quality Interagency Committee 
 in converting the input files to MOVES format. 

• Coordinate with LADOTD and FHWA and finalize the model-user agreement in order to  
 have documented process to ensure quality control and consistency in regional travel 
 demand runs. 

• Attend workshops, conferences and training to improve efficiency and skills for 
 performing this task. 

11.4 Performance Measures 

• Transition to new EPA air quality model MOVES 

• Regional Travel Demand Model Runs 
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• Completion of the model-user agreement 

11.5 Results/Products 

• Updated GIS based travel demand model 

• Implementation of the MOVES model 

• Regional travel demand, air quality, and  micro simulation models   

• Completed model-user agreement 

11.6 Funding Summary 

  

Fuding Source Amount ($)
FHWA PL 52,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 13,000
Total Funds 65,000
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12 Task A-10: Safety and Security Planning 
The purpose of this task is to reduce the human and economic toll on the region's multi-modal 
transportation system due to traffic crashes through widespread collaboration and an integrated 
4E (Engineering, Enforcement, Education and Emergency Response) approach. 

12.1 Objectives 

• To ensure safety is a major goal, with commitment to it at the highest level Identify the 
 needed safety improvements in the transportation system and identify performance 
 measures. 

• To collaborate with regional safety stakeholders and keep them engaged throughout the 
 planning process.  

• To collect and analyze safety data to identify specific transportation safety areas, issues, 
 and feasible solutions. 

• To routinely monitor safety programs and projects to evaluate successes or identify 
 course corrections, assess progress towards performance targets, and use tracking 
 information to continually revise and refine the planning process. 

• To work with State and Federal agencies and address multi-modal security planning. 

12.2 Previous Work/Accomplishments 

• Supported and sponsored safety projects and studies. 

• Played critical role in construction of the Advanced Traffic Management Center and also 
 supported the Motorist Assistance Patrol (MAP) program.  These two activities 
 tremendously improved the mobility, safety, security and also emergency response in the 
 region and also statewide.   

• Received the crash data from LADOTD, geocoded and analyzed the data to identify 
 corridors with high crashes.  Crash rate index was one of critical factors that was used to 
 prioritize the congested segments as part of the Congestion Management Process.  

• Established safety as a decision factor for the selection of transportation projects by 
 including safety as a goal in the Metropolitan Transportation Plan (MTP) 2037 and 
 considering it in the scoring and ranking process.  This plan was adopted by the TPC on 
 January 29, 2013 contingent upon passing and approval of the air quality conformity 
 analysis. 

• Provided technical support to CATS in developing and launching the Automatic Vehicle 
 Location (AVL) system.  AVL system provides benefits to transit users through reduction 
 in wait times and increasing their feeling of security. 

• Conducted a very aggressive and successful Capital Region Bicycle & Pedestrian Safety 
 Campaign and developed materials to assist Parishes, Municipalities and Citizens to 
 improve bike and pedestrian safety. 

• Conducted free one hour bike classes in association with Bike and Pedestrian Associates 
 to improve safety while riding bike on the street, in bike lanes or on multi-use trails. 

• Developed a draft Bike and Pedestrian Safety grant proposal to continue region wide 
 safety education campaign and develop materials to promote and improve bike and 
 pedestrian safety.  
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• Participated in LADOTD Road Safety Assessment (RSA) process to identify road safety 
 deficiencies and risk characteristics and proposed cost effective counter measures. 

• Promoted the Safe Routes to School program and provided technical assistance to local 
 governments in applying for these projects. 

• Solicited consultant services for complete streets road diet stage 0 study on Government 
 Street between I-110 and Jefferson Highway.  CRPC also promoted and attended the 
 Government Street complete streets demonstration project "Better Block BR " hosted by 
 the Mayor's office of the City of Baton Rouge - Parish of East Baton Rouge, Center for 
 Planning Excellence, and Mid City Redevelopment Alliance.  

• Partnered and coordinated with regional safety stakeholders and participated in various 
 stakeholder meetings, trainings, and workshops. 

• Conducted monthly Bicycle and Pedestrian Advisory Committee meetings to discuss 
 about the bike/pedestrian projects, promote alternative modes of travel, and 
 bike/pedestrian safety.    

• Formed Freight committee and conducted regular meetings to discuss mobility, safety, 
 and security of freight movement as explained in detail under Task A-11. 

12.3 Expected Work 
CRPC will 

• Coordinate and participate in the Capital Region Transportation Safety Coalition  
 (CRTSC) Meetings. 

• Solicit input from the CRTSC and develop a Regional Safety Plan that would help identify 
 the deficiencies and also strategies to improve safety in the capital region. 

• Continue to establish safety as a decision factor for selection, scoring and ranking of 
 transportation projects in the Congestion Management Process (CMP), Transportation 
 Improvement Program (TIP), Metropolitan Transportation Plan (MTP), and other planning 
 processes or documents.  

• Continue to collaborate with LADOTD, collect crash data and analyze the data to identify 
 high crash intersections, corridors and other hot spots for all modes of travel.  It is 
 important to indentify the crash locations for all modes even if some modes do not have 
 high number of crashes.   

• Continue to participate in LADOTD Road Safety Assessment (RSA) process to identify 
 road safety deficiencies and risk characteristics and propose cost effective counter 
 measures to improve safety. 

• Continue to conduct a very aggressive Bicycle & Pedestrian Safety Campaign and 
 develop materials to assist Parishes, Municipalities and Citizens to improve bike and 
 pedestrian safety.  The following are some of the tasks planned as part of the campaign.  

o Conduct Crash Data analysis to identify corridors with high incidence of collisions 
between cyclists and motorists 

o Set up equipment distribution centers were reflective gear and helmets can be 
distributed 

o Conduct media campaign aimed at behavior modification and emphasizing bicycle 
safety 

o Conduct Traffic Skills 101 Courses via curriculum from The League of American 
Cyclists 
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• Continue to conduct monthly Bike and Pedestrian Advisory Committee meetings to 
 discuss and promote various non-motorized activities in the region.  CRPC in  
 coordination with BPAC and other regional stakeholders will review road  improvements 
 planned in the MPO area and encourage incorporating complete streets elements to 
 relevant projects.  

• Continue to provide technical support to CATS in enhancing and expanding the 
 Automatic Vehicle Location (AVL) system.  AVL system provides benefits to transit users 
 through reduction in wait times and increasing their feeling of security. 

• Monitor safety performance and evaluate safety programs and policies by tracking the 
 progress of the regional safety improvements and also using quantitative data analysis 
 methods. 

• Continue to collaborate with regional safety partners and stakeholders and promote 
 complete streets policies, and regional safety priorities and objectives outlined in the 
 State Highway Safety Plan (SHSP). 

• Coordinate with Local Technical Assistance Program (LTAP) and LADOTD to promote 
 Local Road Safety Program (LRSP) and Safe Routes to School programs to increase 
 local community participation in roadway safety  and to develop and implement road 
 safety improvements on public roads under parish or municipal jurisdiction.  CRPC staff 
 will provide technical assistance to the local governments applying for these safety 
 programs.  

• Continue to coordinate Freight Committee meetings and collaborate with various multi-
 modal freight partners to engage consultant services for conducting a regional freight 
 study.  

• Participate in the State's Traffic Records Coordinating Committee, Incident Management 
 meetings. 

• Continue to work with Federal and State agencies, and other regional stakeholders in 
 addressing security planning policies and activities. 

• Attend, if available, workshops, conferences and training to improve efficiency and skills 
 under this work program task. 

12.4 Performance Measures 

• Identification of high crash locations through crash data analysis 

• Number of regional safety stakeholder meetings, workshops and conferences attended 
 by CRPC staff 

• Number of Bike and Pedestrian Safety educational classes or activities  

• Regional Safety Plan 

12.5 Results/Products 

• Crash data analysis and report identifying multi-modal high crash locations 

• Coordination with various regional safety stakeholders on various safety programs and 
 initiatives 

• Bike and Pedestrian Safety Campaign, materials and educational activities 

• Technical assistance to CATS for expanding and enhancing AVL system and other 
 safety and security initiatives 
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• Regional Safety Plan 

12.6 Funding Summary 
 

 
 

  

Fuding Source Amount ($)
FHWA PL 50,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 12,500
Total Funds 62,500
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13 Task A11: Development of Transportation Plans & Programs 
The purpose of this task is to evaluate, support, analyze and implement multi-modal 
transportation plans and programs that foster accessibility, mobility, safety and other MAP-21 
planning factors. 

13.1 Objectives 

• To promote programs that preserve and use the existing  transportation facilities more 
 efficiently. 

• To develop plans, programs and projects that addresses movement, safety and security 
 of freight on a multi-model scale.  

• To develop plans, programs and projects that addresses movement, safety and security 
 of passengers  on a multi-model scale.  

• To study and understand the overall social, economic, energy, and environmental effects 
 of transportation planning decisions. 

• To improve communication and foster collaboration among various freight and passenger 
 multi-modal stakeholders. 

13.2 Previous Work/Accomplishments 

• Finalized the Pavement Condition and Asset Data collection for local roads contract with 
 the consultants.  Collection of pavement condition data is the first step in establishing a 
 regional pavement management program. 

• Analyzed and supported the following projects that increase connectivity, accessibility, 
 mobility, safety and security in the region.  

o I-10 Corridor Study 

o Hooper Road Extension Study 

o LA 933 Extension Study 

o ASC-LIV Parkway Study 

o Baton Rouge Loop Study 

o Baton Rouge Downtown Greenway Project 

o Government Street Complete Streets Study 

o I-10 - LA 1 Connector Study 

o Pete's Highway Interchange Study 

o Pecue Lane Interchange Study 

• Adopted a complete streets resolution to promote a transportation system that is 
 accessible and safe for motorized and non-motorized users. 

• Collaborated with New Orleans Regional Planning Commission (NORPC) and Baton 
 Rouge Area Foundation (BRAF) and co-sponsored the Baton Rouge - New Orleans 
 passenger rail study. 

• Formed a freight committee and conducted regular meetings to:  

o Understand and assess the needs of the Baton Rouge Urbanized Area regional 
freight community; 



Unified Planning Work Program 2015 

 
37 

 

o Identify opportunities to address safe and efficient future freight transportation 
expansion;  

o Further the region's understanding of freight movement/land use issues and 
implications;  

o Address the growing challenge of accommodating both passenger and freight activity 
on the same transportation system, including issues related to congestion and public 
safety concerns; and  

o Play a key role to inform decision-makers as to the need/rationale for land use 
strategies/initiatives and infrastructure to support efficient freight movement in the 
region. 

• Conducted and sponsored a bike and pedestrian safety campaign to promote safety by 
 educating both the motorized and non-motorized users.  Also collaborated with the Baton 
 Rouge Police Department (BRPD) and conducted bike and pedestrian safety 
 classes/seminars. 

• Formed a Bike and Pedestrian Committee and conducted monthly meetings to discuss 
 and promote projects that enhances the use of alternative modes of transportation. 

• Technical assistance and support to local agencies with various federal/state 
 transportation programs project submittals. 

• Conducted planning commissioner training workshops to provide opportunity for planning 
 officials to complete their Act 859 four-hour training requirements. 

13.3 Expected Work 
CRPC will 

• Continue to analyze, support and implement any transportation projects that increase 
 connectivity, accessibility, mobility, safety and security in the region.    

• Continue to coordinate with local governments and develop a regional Pavement 
 Management Strategy (PMS) to collect pavement condition information, analyze the data 
 and efficiently preserve the transportation system.  

• Engage with the freight committee and collaborate with regional freight partners to draft a 
 scope, prepare an Request for Proposals (RFP) and possibly solicit consultant services 
 to conduct a regional freight study.   

• Analyze the effect of transportation planning on land use and development, and the 
 consistency of transportation plans and programs with short-term and long-term 
 development plans. 

• Work with all the transit agencies in the region to expand, enhance and to increase the 
 use of such services.  

• Continue to assist and support local agencies with Transportation Alternatives Program 
 (TAP), Safe Routes to School (SR2S), Louisiana Roads Safety Program and any other 
 federal or state programs. 

• Continue Bicycle and Pedestrian planning efforts: 

o Asses the existing non-motorized plan and update it as needed 

o Conduct the monthly bike and pedestrian committee meetings and incorporate their 
input/suggestions in the planning process 
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o Continue the public outreach and education about bike and pedestrian safety, and 
rules of the road. 

• Analyze the issues with and indentify the needs for connectivity, safety, security, and 
 accessibility of all the transportation modes (automobiles, transit, bike and pedestrian). 

• Analyze preservation of right-of-way for construction of future transportation projects. 

• Attend, if available, workshops, conferences and training to improve efficiency and skills 
 under this work program task. 

13.4 Performance Measures 

• Regular Bike and Pedestrian Meetings 

• Regular Freight Committee Meetings 

• Finalized PMS Strategy 

• Efforts to initiate a Regional Freight Study 

13.5 Results/Products 

• Updated Non-Motorized Plan 

• Pavement Management Strategy and Process 

• Process to initiate a regional freight study 

• Technical assistance to local agencies regarding various federal/state transportation 
 programs  

13.6 Funding Summary 

 

  

Fuding Source Amount ($)
FHWA PL 21,580
CARRY OVER PL 256,000
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 69,395
Total Funds 346,975
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14 Task A13: Data Development and Maintenance 
The purpose of this task is to collect, maintain and analyze regional information on topics 
including but not limited to, census, land use and related data that will be used in regional 
demographic forecasting, transportation planning, land use planning, air quality planning, 
emergency planning, Title VI and economic development efforts. 

14.1 Objectives 

• To be central repository of regional census, land use, transportation, transit, bicycle and 
 pedestrian, and any related datasets. 

• To assist member governments in developing and coordinating a comprehensive GIS 
 database.  

• To analyze and create various static and web based maps that will assist on various 
 topics including but not limited to transportation, land use, safety, air quality and title VI 
 planning. 

14.2 Previous Work/Accomplishments 

• Created numerous static themed cartographic maps for planning and presentation 
 purposes.  The general mapping areas include the following: 

o Transit routes and bus stops 

o Census demographic maps such as population density, income distribution, age 
distribution, major employment centers etc. 

o Title VI and ADA 

o MTP and TIP projects 

o Congested corridors 

o Land use information 

o Traffic counts 

o Crash data 

• Participated in the Louisiana Geographic Information Council meetings. 

• Provided technical assistance to local governments, private and non-profit organizations. 

• Created web based maps using the Google Maps API and published various maps such 
 as the MTP, TIP, Transit, Bicycle/Pedestrian, Congested corridors , traffic count and 
 boundary maps.  This tool utilized the power and features of Google maps and helped 
 public visualize and understand the above published data.  The public were also provided 
 the option to download high resolution PDF maps.   

• Downloaded and created geo databases of census 2010 and American Community 
 Survey (ACS) data. 

• Developed regional forecast of population and employment data for 2017, 2027 and 2037 
 as part of MTP 2037 Update using various data sources such as census data, LSU 
 population estimates, Woods and Poole, InfoUSA  and lastly but most importantly input 
 from local governments and public.  Parish level control totals for population and 
 employment were established first and then the data was subdivided in to planning 
 districts and eventually in to Traffic Analysis Zones (TAZ).      
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• Attended workshops, conferences and training to improve efficiency and skills under this 
 work program task. 

14.3 Expected Work 
CRPC will 

• Continue to collect, maintain and analyze regional information on topics including but not 
 limited to, census, land use and related data that will be used in regional demographic 
 forecasting, transportation planning, land use planning, air quality planning, emergency 
 planning, Title VI and economic development efforts.    

• Coordinate with local governments that do not have GIS system and assist them in 
 developing GIS databases of their comprehensive/master plans and any other data they 
 need. 

• Coordinate with all the local governments and develop regional land use geodatabases. 

• Continue developing cartographic maps as listed in section 7.2 above, for planning and 
 presentation purposes. 

• Enhance the web based GIS mapping tool by making it more efficient and publishing 
 additional maps.  

• Update the traffic count map and make it available on the website. 

• Obtain updated crash data, geocode and perform detailed analysis to identify high crash 
 corridors and intersections, bicycle and pedestrian crash locations, locations by injury 
 type etc. and assist in safety planning. 

• Update roadway, transit, bicycle/pedestrian GIS data.  

• Coordinate with various agencies such as LAGIC, FEMA, USGS, DHS etc. to understand 
 and use their data for regional planning purposes. 

• Attend, if available, workshops, conferences and training to improve efficiency and skills 
 under this work program task. 

14.4 Performance Measures 
• Compilation of regional land use data and maps 

• Enhanced wed based GIS interface 

• Organized and structured geodatabases 

• Number of local entities assisted in developing GIS databases of comprehensive plans 

14.5 Results/Products 

• Cartographic maps 

• Organized and structured geodatabases 

• Web based GIS interface 

• Regional land use GIS data 

• Updated roadway, transit and bicycle/pedestrian data 

• Updated traffic count map 
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14.6 Funding Summary 

 

  

Fuding Source Amount ($)
FHWA PL 100,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 25,000
Total Funds 125,000
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15 Task B1: Land Use, Socio-Economic and Environmental 
The purpose of this task is to collect, maintain and analyze regional land use, socio-economic 
and environmental data that will be used in regional demographic forecasting, transportation 
planning, land use planning, air quality planning, emergency planning, Title VI and economic 
development efforts. 

15.1 Objectives 

• To collect, maintain and analyze regional land use, socio-economic and environmental 
 data to support CRPC's program initiatives and work tasks elaborated in this Unified 
 Planning Work Program (UPWP). 

15.2 Previous Work/Accomplishments 

• CRPC, since inception of this agency compiled, maintained and analyzed regional land 
 use, socio-economic and environmental data acquired from a variety of data sources 
 including but not limited to: 

o United States Decennial Censuses 

o U.S. Census American Community Survey 

o Census Transportation Planning Packages 

o U.S. Department of Commerce 

o Population projection data from Louisiana Tech and Louisiana State University 

o Woods and Poole 

o InfoUSA 

o Local Parishes and Municipalities 

o Louisiana Department of Labor 

o Louisiana Department of Education 

o Various State and Federal Agencies 

• Worked with Ascension, E. Baton Rouge, Livingston, and W. Baton Rouge Parishes to 
 support their comprehensive planning activities and obtained updated land use, permits, 
 demographic and other growth data. 

• CRPC in cooperation with consultants used various data sources mentioned above and 
 input on local growth projections from member governments established control totals for 
 future forecasts and developed Traffic Analysis Zone (TAZ) level demographics for all the 
 horizon years as part of the Long Range Transportation Plan efforts since the late 1980's.  
 The same methodology was used for developing the TAZ level demographic forecasts 
 for the MTP 2037 update.  

15.3 Expected Work 
CRPC will 

• Continue to collect, maintain and analyze regional information on topics including but not 
 limited to, census, land use and environmental data from disparate sources as explained 
 above that will be used in regional demographic forecasting, transportation planning, 
 land use planning, air quality planning, emergency planning, Title VI and economic 
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 development efforts.  CRPC will also pursue to expand the list of data sources and also 
 compile this data into user-friendly and accessible products both for internal use  and to 
 the public.    

• Solicit professional services and data from local Parishes and Municipalities that have a 
 robust planning and GIS capabilities. 

• Provide technical assistance to Parishes and Municipalities that need help with planning, 
 zoning, or developing and maintaining electronic/GIS databases of their 
 comprehensive/master plans . 

• Coordinate with local governments to develop and maintain a regional land use and socio 
 economic databases. 

• Continue to gather input about local growth projections from the member governments to 
 establish future control totals and develop realistic demographics forecasts for use in 
 planning purposes.  

• Download the 2010 census data sets as they become available, analyze and organize 
 into user-friendly products and make them available to member governments and public.  
 A comparative analysis with the previous decennial census data will also be performed to 
 understand the shifts and trends of various socio-demographics attributes. 

• Gather and maintain a repository of environmental data from various local, state and 
 federal sources including but not limited to Environmental Protection Agency (EPA), 
 Louisiana Department of Environmental Quality (LDEQ), Federal Emergency 
 Management Agency (FEMA) and Governors Office of Homeland Security and 
 Emergency Preparedness (GOHSEP). 

• Solicit third party professional or member government services to implement portions of 
 this task, if necessary. 

15.4 Performance Measures 

• Compilation of regional census, land use and environmental data 

• User-friendly and accessible data products 

• Number of member governments assisted in developing GIS databases of 
 comprehensive plans 

15.5 Results/Products 

• Repository of regional census, land use and environmental data 

• User-friendly and accessible data products 

• Regional comprehensive land use data 

• Technical assistance to member governments 
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15.6 Funding Summary 

 

Fuding Source Amount ($)
FHWA PL 51,000
CARRY OVER PL 84,000
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 33,750
Total Funds 168,750
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16 Task B2: Transportation System - Inventory & Performance 
Monitoring 

The purpose of this task is to collect, maintain and analyze street inventory maintenance data in 
order to improve safety, reliability, efficiency, and extend life of the transportation system in the 
Baton Rouge MPO region. 

16.1 Objectives 

• To collect system wide pavement condition data in coordination and collaboration with 
 the local agencies and LADOTD in order to quantitatively evaluate road conditions and 
 efficiently improve the life and performance of the transportation system in the region. 

• To collect real time traffic conditions using advanced data collection methodologies in 
 order to measure system performance, identify congested corridors and develop a data 
 driven Congestion Management Process.  

• To collect, maintain and analyze system wide traffic count data through collection in the 
 field and coordination with local agencies and LADOTD. 

• Received the crash data from LADOTD, geocoded and analyzed the data to identify 
 corridors with high crashes.  Crash rate index was one of critical factors that was used to 
 prioritize the congested segments as part of the Congestion Management Process. 

16.2 Previous Work/Accomplishments 

• Procured travel time data for 2011 and 2012 and also the software to analyze congestion, 
 travel time index, and planning time index.  Analyzed the data to identify the congested 
 segments, temporal profiles, and other congestion parameters. 

 In the past, CRPC contracted with LSU’s Remote Sensing and Image Processing 
 Laboratory (RSIP) to prepare an approach to conduct travel time studies.  The data 
 collection procedure was based on the use of GPS receivers to automatically collect time, 
 local coordinates, and speed every one second.  The data reduction procedure was 
 based on the aggregation of GPS data using highway segments which are normally 0.2 
 mi. in length.  LSU’s travel time data was used for identification and prioritization of 
 congested corridors and in the development of Congestion Management Process in 
 2002. 

• CRPC in coordination with the local agencies (Only East Baton Rouge currently) and 
 LADOTD collected traffic count data on both local and state routes and consolidated the 
 two to generate system wide traffic count data.  This data was analyzed and organized in 
 user-friendly electronic and paper maps and was made available for the general public.  
 This data was also used in calibration of the regional travel demand models that were 
 used to evaluate the deficiencies of the transportation system and in the development of 
 Metropolitan Plans.  

16.3 Expected Work 
CRPC will 

• Continue to collect, maintain and analyze system wide traffic count data in coordination 
 with the local agencies and LADOTD.  The data will be organized in a user-friendly 
 electronic format and published on CRPC's website and will be available in both
 downloadable PDF format or as a dynamic web based map integrated with google maps. 



Unified Planning Work Program 2015 

 
46 

 

• Continue to analyze the acquired data to produce details including but not limited to 
 the following:  

o Average historic speed and total travel time by travel direction, by month, day of 
week and time period based upon user-selected segment, corridor or network.  

o Average historic daily speed profile by travel direction and day of week for a user-
selected segment, corridor or network.  

o Mapping of average historic speed data set.  

o Calculate travel time statistics for a designated segment, corridor or network, such as 
Travel Time Index, total delay, average delay per commuter, etc. 

• Develop a plan of action in coordination and consultation with LADOTD ITS Division staff, 
 the regional Federal Highway (FHWA) ITS representative, the City of Baton Rouge, and 
 the consultants to utilize data from the Baton Rouge and the state ATMC's for 
 performance monitoring and planning activities as explained in under Task A-7.   

• Collaborate with LADOTD and coordinate with the local governments to establish a 
 Pavement Management Strategy for the Baton Rouge MPO region.  The purpose of this 
 strategy is to collect, maintain and analyze pavement condition data on both state system 
 and non-system roads. This will enable the local agencies and CRPC to use quantitative 
 measures for prioritizing system preservation projects and investments.  CRPC staff will 
 also provide technical assistance to local agencies that do not have in-house expertise to 
 process and analyze the pavement condition data.  

• Continue to collaborate with LADOTD, collect crash data and analyze the data to identify 
 high crash intersections, corridors and other hot spots for all modes of travel as explained 
 under Task A-10.     

16.4 Performance Measures 

• Updated Traffic Count Data and Map 

• Implementation and collection of new inventory data (average speed and pavement 
 condition) 

16.5 Results/Products 

• Updated repository of traffic count, crash, average speed and travel time, and pavement 
 condition data 

• Technical assistance to member governments 
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16.6 Funding Summary 

  

Fuding Source Amount ($)
FHWA PL 75,000
CARRY OVER PL 229,695
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 76,174
Total Funds 380,869



Unified Planning Work Program 2015 

 
48 

 

17 Task C1: Transportation Plan Reappraisal 
This task addresses periodic reviews, changes, and progress on the long range planning process 
to foster livable and sustainable communities and transportation systems in the BRMPO area as 
required by MAP-21 and the previous legislations. 

17.1 Objectives 

• To develop and maintain multi-modal regional Metropolitan Transportation Plan (MTP) for 
 the BRMPO area that conforms to air quality regulations and supports the federal 
 planning factors and is consistent with federal, state and local  regulations. 

• To ensure that the MTP promotes performance based approach, is consistent with 
 local comprehensive plans and goals, and supports livable and sustainable 
 communities.  

17.2 Previous Work/Accomplishments 

• Coordinated with LCF, RDA, CATS, BRCC, and local governments to develop a regional 
 vision for promoting alternate fuels and fleets in the Capital Region. 

• Coordinated with CATS and initiated efforts to develop a long term vision for public transit 
 in the Capital Region. 

• Worked with the TAC and TPC to Update the BRMPO smoothed urbanized and study 
 area boundaries based on 2010 census.  Coordinated with local governments to gather 
 their comments on the proposed roadway functional classification map and transmitted 
 the comments to LADOTD for their consideration..   

• Developed MTP's for the BRMPO area since 1992.  The current MTP and conformity 
 were approved in 2013 and has a horizon year of 2037.  Evaluated and incorporated 
 performance measures that are consistent with federal, state and local goals in the MTP. 

•  Monitored and processed amendments to the MTP as needed and tracked the 
 implementation of the proposed projects. 

• Conducted agency consultation and visioning meetings, and paper based and online 
 surveys to provide opportunities for public involvement in the development of MTP. 

• Developed the 2010 base year data on population, employment, traffic counts, roadway 
 and transit networks.  Utilized local comprehensive plans, census data and commercial 
 data sources to forecasted population and employment for horizon year 2037 and interim 
 years 2017 and 2027.  Solicited input and approval of TAC and TPC before finalizing the 
 base year and forecasted demographics. 

• Coordinated with local transit agencies, LADOTD, FHWA, FTA, local agencies and other 
 identified stakeholders and public to identify multi-modal projects that are financially 
 feasible, have minimal impacts on air quality, consistent with regional goals, address 
 equity and Environmental Justice issues. 

• Conducted air quality conformity analysis of the staged MTP to ensure that transportation 
 planning is consistent with air quality planning. 

• Developed a Non-Motorized Transportation Plan in 2009 

• Staff attended workshops, conferences and training to improve efficiency and skills for 
 performing this task. 
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• Published information and documents pertaining to the long range planning activities
 and solicited input from the public and respective committees.  

17.3 Expected Work 
CRPC will 

• Engage and coordinate with transportation partners, local governments, non-profit 
 organizations, businesses, and public to build consensus and a unified vision utilizing a 
 3C planning process for regional projects in the capital region that will: 

1.  Support the economic vitality of the metropolitan area, especially by enabling 
global competitiveness, productivity, and efficiency. 

2. Increase the safety of the transportation system for motorized and non-motorized 
users. 

3. Increase the security of the transportation system for motorized and non-
motorized users. 

4. Increase the accessibility and mobility of people and for freight. 

5. Protect and enhance the environment, promote energy  conservation, improve 
the quality of life, and promote consistency between transportation improvements 
and State and local planned growth and economic development patterns. 

6. Enhance the integration and connectivity of the transportation system, across 
and between modes, for people and freight. 

7. Promote efficient system management and operation. 

8. Emphasize the preservation of the existing transportation system. 

• Disseminate information about BRMPO's Metropolitan Transportation Plan (MTP) 2037 
 using the methodologies mentioned in Task A1.    

• Track implementation of MTP 2037 and process any amendments if necessary as long 
 as such amendments are approved by the TPC and do not jeopardize the air quality 
 conformity determination. 

• Monitor the progress and work with local transit agencies, LADOTD, FHWA, FTA and 
 local agencies to ensure timely implementation of the projects identified in the MTP. 

• Reevaluate and refine the CMP based on the real time travel and speed data.  The 
 process will include identifying and prioritizing new congested corridors and strategies.    

• Develop the GIS and electronic database of the MTP projects and information and 
 publish interactive maps on CRPC's website. 

• Track, review and evaluate any new planning initiatives and activities related to 
 transportation either directly or indirectly in the BRMPO area for consistency with the 
 MTP. 

• Review the current Non-Motorized Plan and updated  it as needed. 

• Continue to collect, maintain and analyze regional information on topics including but not 
 limited to, census, land use and related data that will be used in regional demographic 
 forecasting, transportation planning, land use planning, air quality planning, emergency 
 planning, Title VI and economic development efforts. 
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17.4 Performance Measures 

• Timely Implementation of projects in MTP 2037 

• Coordination with various stakeholders 

17.5 Results/Products 

• Regional visioning efforts/documents 

• Implementation of MTP 2037 

• Web-based interactive maps of MTP 2037 projects 

• New highway functional classification map 

• Updated Non-Motorized Plan 

17.6 Funding Summary 

  

Fuding Source Amount ($)
FHWA PL 56,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 14,102
Total Funds 70,102
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18 Task D3: Technical Assistance (Highway) 
The purpose of this task is to utilize the expertise and knowledge of the CRPC and LADOTD staff 
in providing technical  support services to local governments and interested citizens on 
transportation planning and other requests that support the MAP-21 planning factors. 

18.1 Objectives 

• To provide technical assistance to various public and private entities on tasks listed in the 
 UPWP and any other issues that supports the MAP-21 planning factors and promotes 
 regional sustainability, livability, safe and secure multi-modal mobility, environmental 
 quality and economic vitality. 

18.2 Previous Work/Accomplishments 

• Provided technical assistance to various public and private entities as explained in detail 
 under the other UPWP tasks.  The following are some of the broader technical areas of 
 support that the MPO provides on a continuous basis. 

o Travel Demand Modeling ; 

o GIS Database Mapping; 

o Spatial Data Analysis; 

o Air Quality Modeling; 

o Census/Demographic Analysis; 

o Land Use/Comprehensive Planning; 

o STP>200K, Enhancement, Safe Routes to School and other project submissions; 

o Intermodal connectivity and planning activities; 

o Travel Demand Management (TDM) activities; and  

o Other tasks that support the MAP-21 planning factors 

• Staff attended workshops, conferences and training to improve efficiency and skills for 
 performing this task. 

18.3 Expected Work 
CRPC will 

• Coordinate with LADOTD and derive current traffic data from existing assignments or 
 actual traffic inventories for facility design purposes.  Projection of future traffic 
 assignments will be derived through the use of the regional Travel Demand Model.  
 Blanket or ground counts of the existing traffic volumes will be used to assure accuracy of 
 traffic assignments. 

• Provide analysis of specific traffic problems upon the request of local units of 
 government.  Proposed changes to the highway network will be analyzed using the 
 regional travel demand model.  Information obtained through these analyses can be used 
 in the update of the TSM System and Long Range Plan.  CRPC staff, as a technical arm 
 to local governments, public and private entities, will develop and implement short range 
 planning programs/projects on an as needed basis.  This task provides CRPC staff with a 
 means to respond to local urban policy issues. 
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• Provide technical assistance to local entities to develop projects and programs under 
 MAP-21.  Where the need for a MAP-21 major metropolitan transportation investment is 
 identified, corridor or sub-area studies shall be undertaken to develop or refine the plan 
 for design concept and scope of the project. 

• Continue to provide the progress and status of emphasis areas of MAP-21, the CAA of 
 1990 and other mandated state and federal requirements to the TAC, TPC, and other 
 entities.  Items such as deadlines, schedules and required responses from the local 
 governments to such requirements will be prepared by CRPC. 

• Provide reliable information on current and projected usage and performance of 
 transportation systems is critical to the ability of planning process to supply credible 
 information to decision-makers to support preparation of plans and programs that 
 respond to each locality’s unique needs and policy issues.  Staff will seek training 
 courses on topics which are available through NTI and NHI to enhance and maintain their 
 technical capacity.  

• Provide technical assistance on various transit issues such as intermodal planning, bus 
 rapid transit route planning. 

• Provide assistance to local governments, private, non-profit and citizens on any tasks or 
 requests that support the MAP-21 planning factors. 

• Attend, if available, workshops, conferences and training to improve efficiency and skills 
 under this work program task. 

• Solicit third party professional services to implement support any of the planning tasks, if 
 necessary. 

18.4 Performance Measures 

• Increased and improved technical support activities 

18.5 Results/Products 

• Reports/presentations with maps, tables, charts and illustrations in hard copy as well as 
 electronic form of analyses 

18.6 Funding Summary 

  

Fuding Source Amount ($)
FHWA PL 57,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 14,608
Total Funds 71,608
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19 Task D4: Technical Assistance (Public Transit) 
The purpose of this task is to provide technical assistance to public transit providers and local 
units of government in the region to create a regionally seamless transit system that improves 
accessibility and mobility for all citizens. 

19.1 Objectives 

• To provide technical assistance and foster cooperation among various transit providers to 
 create a regionally seamless transit system. 

• To function as a technical arm for CATS and assist them on all aspects of mass transit 
 operations including but not limited to quick response type studies, revenue analyses, 
 equity analyses and automation of all their operations.  

19.2 Previous Work/Accomplishments 

• Developed and maintained transit element in BRMPO's MTP's and TIP's in coordination 
 with CATS and public transit providers in the region. 

• Provided GIS maps, analysis and technical support for route optimization, route changes 
 and indentifying new routes. 

• Conducted annual surveys and provided technical assistance for preparing various FTA 
 required reports such as the Section 15, Quarterly Progress Reports, etc. 

• Performed air quality analysis and developed reports to support and secure Congestion 
 Mitigation for Air Quality (CMAQ) funds for CATS projects that reduces the overall 
 emissions and improve regional air quality. 

• Participated and assisted in Comprehensive Operations Analysis (COA) for CATS 
 services to identify strengths and also opportunities for improvement to service. 

• Conducted GPS survey, geocoded and analyzed the data to identify precise location of 
 all the unique CATS bus stops for implementation of Automatic Vehicle Location (AVL) 
 project.  This will give transit users and operators the ability to know and view where a 
 bus is at a specific point in time and plan the trip accordingly. 

• Formed Coordinated Public Transit Human Services Transportation steering committee 
 and working group and conducted regular meetings since 2007 to create a regionally 
 seamless transit system that improves accessibility and mobility for all citizens. 

• Provided support and technical assistance to CATS in the development of 
 Comprehensive Transit Reform Plan. 

• Performed transit equity analysis of existing routes for CATS and currently working on 
 equity analysis for the proposed new routes. 

• Staff attended workshops, conferences and training to improve efficiency and skills for 
 performing this task. 

19.3 Expected Work 
CRPC will 

• Consult on a daily basis with CATS on all aspects of mass transit operations.  CRPC 
 functions as the technical arm of CATS and, as such, provides numerous quick response 
 type studies and reports for the CATS Board.  Issues that appear most prominent this 
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 year are revenue analyses, service adjustments, and computerization of all CATS 
 operations.  

• Continue mass transit public awareness program and expand the transit information 
 distribution system to various activity centers along existing transit routes.  These transit 
 information centers each have a color-coded system route map, individual route 
 schedules, and general information about the transit system and its operation in Baton 
 Rouge. 

• Continue to assist CATS to develop and maintain a viable DBE program in coordination 
 with the program presently under CATS. 

• Continue efforts to obtain planning data and demographic information that can be 
 used to assess current service levels, deficiencies, and opportunities.  The same effort 
 applies to future planning activities. 

• Continue preparation of grants and assistance on request for proposals and IFBs. 

• Continue to provide technical assistance for preparing various FTA required reports such 
 as the Section 15, Quarterly Progress Reports, etc. 

• Provide technical assistance to community organizations, public-at-large, and private 
 sector on any transit request for the urbanized area.  This also includes the coordination 
 of human services transportation to ensure that transportation services are seamless, 
 comprehensive and accessible to all, especially to the disadvantaged citizens. 

• Continue to collect updated GIS data and further enhance demographic data analysis 
 capabilities to efficiently provide access to major employment centers, hospitals, 
 shopping centers, public at large and disadvantaged citizens (Title VI/EJ/ADA).   

• Continue to provide progress and status information to the local governments and CATS 
 on the FTA programs. 

• Promote and assist transit operators to enhance existing and incorporate new ITS 
 applications to improve traveler information, safety and security for transit users.  This will 
 also assist the transit agencies and operators to provide efficient and reliable services. 

• Continue to develop and maintain the transit element portion of the BRMPO's TIP.  This 
 document will list all intended transit projects for the next four to five years for the Baton 
 Rouge Urbanized Area.  The Program of Projects will also be updated on an as-needed 
 basis. 

• Attend, if available, workshops, conferences and training to improve efficiency and skills 
 under this work program task. 

19.4 Performance Measures 

• Improved coordination among regional public transit providers 

• Maps supporting Title VI and employment access analysis 

19.5 Results/Products 

• Updated transit element in MTP and TIP 

• Reports with maps, tables, charts and illustrations in hard copy as well as electronic form 
 of analyses of transportation with special emphasis on pedestrian, bicycle, transit and 
 intermodal results 



Unified Planning Work Program 2015 

 
55 

 

19.6 Funding Summary 

  

Fuding Source Amount ($)
FHWA PL 0
CARRY OVER PL 0
FTA 5307 240,470
FTA 5303 151,170
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 92,547
Total Funds 484,187
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20 Task G1: Administration (Hwy) 
The purpose of this task is to provide administration of the UPWP tasks funded by FHWA 
Planning Funds (PL). 

20.1 Expected Work 
CRPC will Provide the administration of UPWP tasks funded by PL funds.  Included in the work 
effort will be  

• Monitoring of work done under third-party contracts with CRPC,   

• Developing of future work programs,  

• Preparing and submitting documents pertaining to FHWA and FTA joint certification,  

• Preparing quarterly narratives/reports, 

• Reviewing planning activities,  

• Reviewing any other documentation required by FHWA, and  

• Reviewing and familiarizing with existing and new federal requirements related to 
transportation and air quality. 

20.2 Results/Products 

• Quarterly narratives 

• Expenditure reports 

• Routine correspondence 

• Administrative record keeping 

• Billings and activities pertaining to FHWA funded tasks 

20.3 Funding Summary 

  

Fuding Source Amount ($)
FHWA PL 28,000
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 6,509
Total Funds 34,509
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21 Task G2: Administration (Transit) 
The purpose of this task is to provide administration of the UPWP tasks funded by FTA funds. 

21.1 Expected Work 
CRPC will Provide the administration of UPWP tasks funded by FTA funds.  Included in the work 
effort will be  

• Monitoring of work done under third-party contracts with CRPC,   

• Developing of future work programs,  

• Preparing and submitting documents pertaining to FHWA and FTA joint certification,  

• Preparing quarterly narratives/reports, 

• Reviewing planning activities,  

• Reviewing any other documentation required by FTA, and  

• Reviewing and familiarizing with existing and new federal requirements related to 
transportation and air quality. 

21.2 Results/Products 

• Quarterly narratives 

• Expenditure reports 

• Routine correspondence 

• Administrative record keeping 

• Billings and activities pertaining to FTA funded tasks 

21.3 Funding Summary 
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22 Task H1: Travel Demand Management (TDM) 
The purpose of this task is to implement Travel Demand Management (TDM) strategies to 
influence individual travel behavior and provide expanded options to reduce the actual demand, 
or number of vehicles, placed on transportation facilities and incorporate practices that focuses 
on managing the demand side of the transportation equation rather than increasing supply by 
widening or building new roads. 

22.1 Expected Work 
CRPC intends to focus on the "Commuter Travel" side of TDM for this Year's Program.  To 
achieve this, CRPC will utilize the ideas, methods, and best practices to promote carpooling, 
vanpooling, and Ridesharing programs amongst large area employers. 

Phase I: Data Collection 

Phase II: Implementation Strategies 

Phase III: Outreach Strategies ( Promoting Carpooling and Vanpooling) 

Phase IV: Monitoring/Reporting  

Phase I: Data Collection 

CRPC will conduct surveys for local employers to gather specific information regarding employee 
commute patterns.  Understanding this data helps employers implement strategies that will be 
conducive for the provision of carpooling, vanpooling, and ridesharing services to the most 
appropriate sections of the workforce population .  CRPC will also do in-house planning analysis 
to identify potential major employers and other socio-economic information relevant to 
identification and implementation of  carpooling, vanpooling, and ridesharing services. 

Phase II: TDM Implementation Strategies 

Previously, CRPC has worked with local champions to implement a broad base of TDM 
strategies.   Some of these programs included the supply of vanpool subsidies, the provision of a 
ride matching service, and implementing ridesharing programs.  The objective of these strategies 
was to aim for the recruitment and retention of employees, improvement of parking availability in 
the workplace, and to allow for a more mobile as well as efficient transportation environment. 

1. Development of Presentation Packages: CRPC will design an effective presentation 
package about TDM strategies to be distributed to employers. This calls for arranging for 
certain employees that live in the same zip code to carpool ( via a ride matching service ) 
or utilize vanpool services in order to commute to work on a daily basis. Additional 
measures also call for guaranteed rides home, free of charge, for those employees that 
utilize public transportation, have a family emergency, or work longer than expected.   

2. Web Based Ride Share Applications: CRPC has done research into several web 
based models that are designed to make ride matching more user friendly.  These 
applications are designed to increase commuter participation through easy to use ride 
matching and social media integration through empowering the individual to arrange ride 
matches independent of a central administrator. These programs are multi dimensional 
tools that are designed to allow for the tracking of ride matches as well as the monitoring 
of reductions in green house gas emissions, which will assist with data collection.  CRPC 
will conduct further research, and solicit web based ride share applications, and tag the 
system to company's website.   



Unified Planning Work Program 2015 

 
59 

 

 

3. Intelligent Transportation Systems (ITS): Lately, ITS technology has proved a great 
benefit in improving the regional mobility by providing real time traffic and incident 
information to travelers to make alternative route/mode choice decisions. For Example, 
by collecting information from a variety of service providers (traffic conditions, bus 
schedules, carpool and vanpool opportunities) and presenting it to the user in one place 
(telephone system, public kiosk, website), Advanced Traveler Information Systems 
(ATIS) makes travel information more accessible. 

CRPC will pursue all avenues to promote, supplement and utilize the technology that 
improves mobility, safety and reduce the congestion in this region. 

Phase III: Outreach Strategies (Marketing Plan) 

Through CRPC's work with the Baton Rouge Clean Air Coalition (BRCAC) we have developed a 
vast network of individuals in both state and local governments that are committed to improving 
the air quality in the Greater Baton Rouge Metropolitan Area.  CRPC has also partnered with 
BRCAC on the EPA's Ozone and Particulate Matter Advance Program, which is a collaborative 
effort between the federal, state, and local levels to create measures that reduce the amount of 
ozone emissions in designated non-attainment areas.  The Baton Rouge MPO's urbanized area's 
designation as a non-attainment area makes TDM programs an appealing option to local 
businesses.  CRPC will leverage these contacts to conduct outreach that will allow us to work 
with these stakeholders to develop TDM outreach plans that are specific to that agency. 

Phase IV: Monitoring/Reporting 

CRPC will compare pre and post program data in order to make conclusions on the best 
strategies for our area. 

22.2 Results/Products 

• Marketing and educational materials and presentations 

• Employee commute pattern analysis for major employers 

• Web based interactive rideshare application 

• TDM progress reports 

22.3 Funding Summary 

 

  

Fuding Source Amount ($)
FHWA PL 0
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 110,500
BIKE/PED SAFETY 0
HISPPEN 0
Local Match 0
Total Funds 110,500
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23 Task H2: Bike and Pedestrian Safety 
This program aims to further the reduction in collisions between cyclists and pedestrians that was 
achieved in the previous campaign in a way that is designed to have the capacity to serve the 
entire MPO constituency.  This will be achieved via coordination with local law enforcement 
agencies to expand education amongst police officers, conduction of a broad based public 
awareness campaign through expanded marketing activities, the provision of hands on classroom 
experience, and continued coordination with elected officials. 

23.1 Expected Work 
Education: Law Enforcement 

During the course of the previous campaign, work was done with multiple law enforcement 
organizations. Advanced training classes were conducted with police departments in East Baton 
Rouge Parish, Zachary, Baker, and Louisiana State University.  Classes were also taught at the 
Baton Rouge Police Departments Peace Officers Standards and Training (POST) Academy and 
updates were given at mandatory yearly in service trainings. Educational pamphlets that 
emphasized the proper statutes as well as promotional items geared towards youth were also 
distributed. This grant proposes an expansion to branch out from the Baton Rouge urbanized 
area to include outlying parishes and municipalities. 

The proposed expansion is designed to enhance officer training, further enforcement, and expand 
outreach efforts within the law enforcement community. These measures will provide extra duty 
that is targeted towards bicycle and pedestrian enforcement.  Eligibility for this extra duty will be 
given to officers who have completed bicycle and pedestrian academy training. As a result of this 
increased emphasis on bicycle and pedestrian safety awareness, law enforcement agencies 
within the MPO area will be able to assign officers to areas that are known to see a relatively high 
volume of bicycle and pedestrian activity, which will be determined on a Department-by-
department basis.  Officers serving in these targeted areas will be instructed to focus on 
violations related to bicycle and pedestrian laws as well as operators of motor vehicles. 

Education: Public 

The purpose of this task is for CRPC to work with multiple league certified instructors to teach 
Traffic Skills 101 in the parishes and municipalities that fall within the MPO area.  Through this 
course, students will learn how to conduct bicycle safety checks, fix flat, on-bike skills, and traffic 
law, identify road hazards, and avoid crashes.  This Course involves 4 hours of classroom 
instruction, 2 hours of parking lot skills development, and 3 hours of practicing the skills learned 
on the open streets. 

This course is recommended for adults and children with drivers licenses, and prepares cyclists 
for a full understanding of vehicular cycling, and equip them with the necessary tools to be 
confident and safe while cycling in street traffic or on a bike path. 

Education: Equipment 

The purpose of this task is for law enforcement officials to distribute helmets at their discretion, 
instructors to provide helmets to attendees at all traffic skills 101 courses, and for the distribution 
of helmets at various distribution centers at local bicycle shops and medical facilities. 

Media Campaign 

The objective for this media campaign will be designed to generate publicity for bicycle and 
pedestrian safety beyond the MPO's urbanized area. Advertisements will be generated via 
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strategic placements through radio, TV, print, Internet, and billboards purchases.  Size, scope, 
and mix of the ad buys are discretionary based on the results of the design and testing done by 
the contracted firm. 

Data Collection 

CRPC will request crash data in the MPO area from LADOTD and analyze the data to identify 
highest incidences and severe bike and pedestrian crash locations.  This information will be used  
to prioritize Bicycle and Pedestrian related infrastructure projects. 

Coordination with Local Governments  

In order to help garner support for these initiatives, CRPC will collaborate with local officials and 
advocacy groups in all parishes and municipalities that fall within the MPO area.  This will include 
a coordinated effort to set targeted benchmarks for crash reductions which calls for the 
identification of impediments to bicycle and pedestrian safety.   

Proposed tasks to be carried out are surveys of elected officials as well as municipal leaders that 
fall within the MPO area. This information will gauge leaders’ opinions and identify specific issues 
at the local level, assist with the conduction of multiple educational workshops to discuss regional 
priorities, funding avenues for potential bicycle and pedestrian projects that fall under the MAP-21 
purview such as Safe Routes to Schools and Highway Safety Improvement funds. 

23.2 Results/Products 

• Education of Law Enforcement and Public 

• Safety Media Campaign 

• Crash Data Analysis  

• Coordination with Local Governments 

23.3 Funding Summary 

 

  

Fuding Source Amount ($)
FHWA PL 0
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 371,000
HISPPEN 0
Local Match 25,000
Total Funds 396,000
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24 Task H3: Regional SHSP Implementation 
Louisiana’s Strategic Highway Safety Plan (SHSP) is a plan to reduce traffic fatalities and injuries 
on Louisiana’s roadways through widespread collaboration and an integrated 4E approach: 
engineering, education, enforcement and emergency services. The vision of the SHSP is 
Destination Zero Deaths and the goal is to reduce the number of fatalities by half by the year 
2030. 

In order to regionally implement and sustain the SHSP, it is necessary to provide funding for a 
regional safety coalition coordinator through the CRPC. The primary task of this sponsor/state 
agreement will be to implement and sustain the SHSP by bridging all gaps between DOTD 
District personnel, local governments, local law enforcement, the community, local civic 
organizations, emergency services/hospitals, school boards, and other safety partners within the 
region.  

24.1 Expected Work 
Task 1 – Plan Development, Implementation and Evaluation 

Develop and sustain a data-driven plan and program to address the emphasis areas of the SHSP 
utilizing the 4 E approach. If emphasis areas or strategies in the plan are different than the 
emphasis areas or strategies in the statewide SHSP, justification through data shall be provided. 
Data sources shall include Louisiana State University’s Highway Safety Research Group, 
Louisiana’s official repository of crash data. If other data sources are used, the data source shall 
be provided. Participation on the Traffic Records Coordinating Committee is encouraged. Status 
reports shall be submitted to LADOTD on a monthly basis along with the invoices. Performance 
measures shall be established in accordance with MAP-21 and implementation progress shall be 
reported on a monthly basis. 

Task 2 – GIS 

Data compilation and analysis, DDACTS, crash data, liaison with state data office and MPO, local 
jurisdictions, and parishes; provide maps and graphics for the MPO, parishes, and local 
jurisdictions and agencies for problem identification, meetings, etc. 

Task 3 – Partnerships and Advocacy 

Develop partnerships with LADOTD, LHSC, LSP, local law enforcement agencies, the MPO, the 
parishes, emergency services, school board officials, elected officials, and other safety advocates 
to promote the SHSP and seek out safety related activities within the region. 

Task 4 – Marketing 

Participate in national campaigns developed by the National Highway Traffic Safety 
Administration. If applicable, participate in Louisiana’s Communication Coordinating Council. 
Brand the regional safety coalition with the Destination Zero Deaths logo. 

Task 5 – Education 

Conduct education outreach efforts to inform the public about safety, particularly in the SHSP 
emphasis areas. Participate in national transportation safety advertising campaigns, circulate 
public service announcements, and publish newspaper articles and online press releases within 
the region. Provide additional local outreach through collaboration with law enforcement and 
health agencies in promoting our activities within the SHSP emphasis areas using all forms of 
local media. Facilitate collaborative training sessions, webinars, or events on such transportation 
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safety topics as passenger safety (i.e. Child Passenger Safety Training, Click It or Ticket 
Mobilization, etc.) and conduct public awareness campaigns that educate the public – 
pedestrians, bicyclists, motorists, and passengers about safety. Work closely with school boards 
to facilitate outreach and education of students within the SHSP emphasis areas. 

Task 6 – Meetings and Conferences 

Participate in the quarterly statewide emphasis area team meetings, incident management 
meetings, MPO, Parish and City Council meetings. Conduct regional safety coalition meetings on 
a regular basis and report progress at the bi-annual Implementation Team meeting. 

Task 7 – Complete Streets 

Conduct education outreach efforts for all road users, including pedestrians and bicyclists. 

Task 8 – Deliverables 

Performance measures shall be reported by the end of the federal fiscal year and an updated 
regional safety action plan shall be prepared annually. Documentation of the update process shall 
be provided and implementation progress shall be tracked and reported monthly with submitted 
invoices.  

24.2 Results/Products 

• CRPC SHSP Action Plan 

• Meetings and Conferences 

• Marketing and Education  

• Annual and Monthly Reports 

24.3 Funding Summary 

 

 

  

Fuding Source Amount ($)
FHWA PL 0
CARRY OVER PL 0
FTA 5307 0
FTA 5303 0
CMAQ 0
BIKE/PED SAFETY 0
HISPPEN 172,106
Local Match 0
Total Funds 172,106



Unified Planning Work Program 2015 

 
64 

 

25 Task SP-1: Nicholson Corridor High-Capacity Transit System  

25.1 Project Description 
The Nicholson Corridor High Capacity Transit System Plan project will prepare for the re-
establishment of public transportation along a 3.1-mile long, half-mile wide corridor that 
encompasses Downtown Baton Rouge, the State Capitol, the Arts and Entertainment District, the 
Mississippi Riverfront, Old South Baton Rouge Neighborhood, and Louisiana State University. 

25.2 Project Scope 
The scope of the project is to develop  

1. High-Capacity Transit System Plan,  
2. Project Development Planning, and  
3. Project development  

25.3 Project Benefits 
This project will provide the benefits mentioned below 

1. State of Good Repair 

• Re-establishes public transit in the Corridor 
• Well-funded and supported by key organizations 
• Implements existing plans to achieve multiple community goals 

2. Economic Competitiveness 

• Creates ladders of opportunity 
• Provides efficient, high-quality, affordable mobility 
• Increases low-income residents’ access to jobs 
• Increases economic productivity of the land 
• Capitalizes on current development patterns 
• Incentivizes private development  

3. Livability 

• Improves accessibility within economically disadvantaged neighborhoods 
• Enables car-free, active lifestyles 
• Provides reliable access to nighttime entertainment 
• Increases intermodal connectivity 
• Decreases expenditures on private vehicles 

4. Sustainability 

• Prevents urban sprawl 
• Relieves dependence on gasoline 
• Reduces VMT & GHG emissions 

5. Innovation 

• Facilitates new public-private partnerships 
• Utilizes new intelligent transportation information systems and clean energy 

technology 
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25.4 Funding Summary 

 

 

Fuding Source
Amount 

(Millions)
FTA (Tiger Grant) 1.76
Local Match 1.00
Total Funds 2.76
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